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August 1, 2001

Ms Kathy Lannan
TACOM - Rock Island
Rock Istand, lllinois 61229

Subject: Request for Schedule Change

Reference: Contract DAAE20-89-D-0158, CLIN 0001, M10 Chargers
Deliver Order 0001

Dear Ms Lannan,

| have reviewed the current production status of the M10 Chargers and propose
the following revised schedule.

CLIN 0001AA 1% Article Test Report  August 31, 2001
CLIN 0001AB 200 Production Units October 31, 2001
50 Production Units November 30, 2001

The delay continues to be due to availability of the Channel Housing Assembly.
Technical issues involving the broaching of these parts have taken much longer t0
resolve than expected. This has prevented the start of our first article units. We
have been informed by our supplier that we will receive these housings by August
18. This will enable us to complete and submit the test report by August 31. The
production schedule is based on receiving approval 30 days later.

| realize you are axpecting a price reduction as the result of this change. However,
Ramo Is requesting acceptance of this schadule without further consideration. The
difficulties encountered on these components have already put us in a loss position
and providing & price reduction will only make matters worse.

Sincerely,

Ut =
Dick Kottler

Vice President, Programs & Contracts
Ramo Defense Systems, LLC

450 ALLIED DRIVE = NASHVILLE, TENNESSEE 37211 » PHONE 615.333.0077 = FAX 615.333.6229%
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DEPARTMENT OF THE ARMY
UNITED STATES ARMY TANK - AUTOMOTIVE AND ARMAMENTS COMMAND
1 ROCK ISLAND ARSENAL -
ROCK ISLAND, ILLINOIS 61299-7630

REPLY TO 29 MAY 20

ATTENTION OF

Aircraft Armament and Small Arms Contracting Group - Team A

SUBJECT: Contract DAAE20-99-D- 015%000)

Mr. Dick Kottler
Ramo Defense Systems
450 Allied Drive
Nashville, TN 37211

Dear Mr. Kottler:

The following Request for Deviation, which is enclosed,
has been approved with modifications and is proposed for
incorporation into subject contract:

1187108 (Ramo number 0158-08-05)
The modifications are as follows:

a. The same Carbon Black that is included in the current
material must be added to the proposed material to provide the
needed ultraviolet protection and to reduce reflection.

b. Contractor must pass the 1,000 cycle endurance test
per M10 Charger specification MIL-C-14613 without wearing
through the bushing and without breaking the cable.

The above deviation is incorporated with no change in
total price of the contract. The contractor hereby waives any
and all rights and claims for equitable adjustment
attributable to such facts and circumstances giving rise to
the above deviation.

An authorized representative from your company is
required to sign a copy of this letter and return it to the
undersigned as acknowledgement of, and agreement to, the above
described deviation. The deviation is effective on the date
the following is executed:



SIGNATURE 7629{&L4/¢é¢{/6é;2§é;$

NAME OF REPRESENTATIVE _ {1l f. Korrzer
riTie VP Aoclints § con®pclS DATE é»/ 5 0/

Request this letter be returned by June 8, 2001.

Any further questions may be directed to Ellen Bartz,
AMSTA-LC-CSCA, (309) 782-5120.

Sincerely,

'iéﬁistan A. Mendoza ;

Contracting Officer

CF: DCMA Birmingham



